

Customer Name: University of Central Florida Board of Trustees	Effective Date of Change Order: 02/10/2020
	Change Order / Amendment No.: 5

Project Name: UCF Rising

Requester (for Customer): Dr. Elizabeth Klonoff
Title: Vice President of Research

Underlying Document Affected:

- Preferred Supplier Agreement for Business and Administrative Systems Support Services

Description of Change: Addition of a Huron shadow resource to the PS Grants team to supplement production support and allow Huron Grants lead to lead cloud prelaunch Research/Finance/SCM workstream. There is no additional cost. Resources will provide guidance and assistance on the following areas:

Project Team	Tasks	Resources	Total
PeopleSoft Grants Management	<ul style="list-style-type: none"> HRS-PS Grants Integration support Production Support Triage / Management Prioritization of Deferred Items Business Process Reviews Improvements 	Tracey Hennemann– 5/1 Celanire Flagg – 5/1 Shadow – 2/10	\$268,800

Huron will invoice on a monthly basis and send its invoices to Michael Johnson.

Description of Additional Resource Effort and Additional Estimated Fees Changes denoted by **	Estimated Additional Time (hours)	Rate (\$US/hr)	Estimated Additional Fee (\$US)
Tracey Hennemann (January 6, 2020 – May 1, 2020)	680	\$375	\$255,000
Tracey Hennemann (January 6, 2020 – May 1, 2020) **	(15)	\$375	(\$5,625)
Celanire Flagg (January 6, 2020 – May 1, 2020)	680	\$260	\$176,800
Kesav Anupindi (February 10, 2020 – March 6, 2020) **	160	\$35	\$5,600
TOTAL ESTIMATE OF ADDITIONAL FEES:			<u>\$0</u>

Description of Additional Travel/Costs (as result of Change order): Professional services fees are inclusive of expenses	Estimated Additional Travel/Costs (exclusive of fees) \$0
--	---

APPROVED: By Customer (per authorized representative):	APPROVED: By Huron Consulting Services LLC (per authorized representative):
Name:	Name:
Title:	Title:
Date:	Date: